

# GRANGER

ADVANCE THE ART OF BUILDING

# 2020

# BOND

CHARLOTTE PUBLIC SCHOOLS

CONSTRUCTION  
UPDATE

MARCH 2022



## Tennis Courts & Concession Building



### Upcoming Work:

- Tennis Punch List Completion
  - **Surface Coating Touch Ups Spring '22**



Agricultural Learning Center –LAST UPDATE



## Agricultural Learning Center – NEW WORK



### Completed Since Last Update:

- Drywall
- Metal Ceiling
- Plumbing & Electrical Fixtures
- Fire Alarm Conduit
- Door Frames
- Window
- Concrete Stoop & Feed Bin Pad
- Interior Paint
- FRP
- Exterior Metal Siding
- Stone at Front Entrance
- HVAC
- Restroom Accessories
- Casework & Sink in Work Room
- Lay-in Ceiling Grid
- Temperature Control
- Interior Bollards
- Water Meter Set



## Agricultural Learning Center – NEW WORK



### Work In Progress:

- Doors
- Permanent Utilities
- Gutters
- Floor Seal
- Vinyl Base
- Pipe Insulation
- Window Shades



### Upcoming Work:

- Sitework
- Exterior Bollards
- Fire Alarm
- Exterior Paint



Phase II - Sitework, Additions & Renovations



- **Pre-Bid Meeting & Site Walks Held on** **02.03.2022**
- **Pre-Bid Addendum No.01 will be Released** **02.11.2022**
  - This addendum will cover any Pre-Bid RFI & Constructability review questions sent to TMP up until 02.08.2022
- **Pre-Bid Addendum No.02 will be Released** **TBD**
  - This Addendum would cover any RFI's Post Addendum No.01 release if needed
- **Bids Due @ 2:00PM** **02.22.2022**
  - Virtual Bid opening to commence at 2:15PM after we have received all of the Bids for each bid category



Charlotte<sup>TM</sup>  
PUBLIC SCHOOLS

**2020**  
**BOND**  
CHARLOTTE PUBLIC SCHOOLS  
OUR KIDS • OUR COMMUNITY • OUR FUTURE

You're invited to the  
**RIBBON CUTTING CEREMONY**  
of the new  
Agricultural Learning Center

Monday, March 14, 2022 | 5 p.m.

378 State Street | Charlotte

**Tm**  
ARCHITECT

**GRANGER**  
ADVANCE THE ART OF BUILDING